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July 21, 2026 

 
Sent via Email 

 
Regional District of Bulkley-Nechako 
37 – 3rd Avenue 
Burns Lake, BC  V0J 1E0 
 
Attn: Jason Llewellyn, Director of Planning and Planning Department 
 
RE: TEMPORARY USE PERMIT APPLICATION 
 Coastal GasLink Pipelines Ltd. 

Proposed Project: Coastal GasLink Phase 2 – Clear Creek Workforce Accommodation Site and Clear 
Creek Temporary Workspace Site 
Proposed Locations: 
1. Clear Creek WFA: Units 52, 53, 62 & 63, Block G, Group 93-K-1, Range 5 Coast District 
2. Clear Creek TWS: Units 81, 82, 91 & 92, Block F, Group 93-K-1, Range 5 Coast District 
BCER Authorization: Clear Creek WFA AD No. 100122115 and Clear Creek TWS AD 10022353 

 
 
In accordance with the Local Government Act and the Regional District of Bulkley-Nechako Development 
Procedures Bylaw No. 1898, 2020, Coastal GasLink Pipeline Ltd. (Coastal GasLink) is submitting two individual 
applications for Temporary Use Permits related to the proposed Coastal GasLink Phase 2 Clear Creek Compressor 
Station project. 
 
The two applications are for: 

1. Clear Creek Workforce Accommodation Site (Clear Creek WFA): to allow a temporary workforce 
accommodation facility and associated construction support uses; and 

2. Clear Creek Temporary Workspace Site (Clear Creek TWS): to allow temporary workspace and 
associated construction support uses. 

 
These applications are being submitted as two separate Temporary Use Permit (TUP) applications. Coastal GasLink 
respectfully requests that both applications be accepted and advanced through the Regional District of Bulkley-
Nechako’s TUP application review and approval process. Due to file size limitations, the application materials are 
being submitted to the Regional District in two separate email transmissions. 
 
Coastal GasLink has enclosed the following information in support of the applications: 

• Completed and signed Temporary Use Permit Application Form for each application; 
• Confirmation of payment of the applicable TUP application and sign fees for each application, submitted 

through Option Pay on July 20, 2026; and 
• A supporting Additional Information Package for each application, including site plans and supporting 

documentation. 
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Temporary Use Permit Application  
Additional Information Package 
Proposed Clear Creek Temporary Workspace Site 

 
 
This Additional Information Package has been provided to support Coastal GasLink Pipeline Ltd.’s (Coastal 
GasLink) request for a Temporary Use Permit pertaining to the proposed Clear Creek Temporary 
Workspace site. 
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Schedule “A” - Application Information  
Proposed Clear Creek Temporary Workspace Site 

 
Reason for Application 
Coastal GasLink Pipeline Ltd. (Coastal GasLink) is submitting a temporary use permit application to the 
Regional District Board requesting approval to temporarily allow industrial use and operations for a 
temporary workspace site (BCER AD No. 100122353) to support the construction and reclamation phase 
of the Clear Creek Compressor Station (BCER AD No. 100118640), an industrial natural gas pipeline 
compressor station. This request applies to land designated as Rural Resource 1 (RR1) within Section 35, 
Township 18, Rage 5, Coast District, and; Part of Primary: Section 26, Township 18, Range 5, Coast District 
(Units 81, 82, 91 and 92, Block F, Group 93-K-1 Range 5 Coast District). 
 
This permit is intended to authorize temporary industrial use of a proposed temporary ancillary site, which 
includes a temporary workspace site for the operation and storage of equipment and materials to support 
the construction and reclamation of the Clear Creek Compressor Station The affected site falls under the 
Vanderhoof Rural Official Community Plan (Electoral Area F) with a Resource (RE) Designation, and current 
zoning does not permit industrial use. Coastal GasLink is therefore requesting temporary permission to 
alter the zoning for the duration of the construction and reclamation activities. 
 
The RDBN Temporary Use Application form, and application and sign fees payment receipt is attached as 
Appendix A. 
 
Purpose 
Coastal GasLink will require ancillary sites to support the development of the Clear Creek Compressor 
Station to carry out the work. This specific application is for the Clear Creek Temporary Workspace site 
(“Clear Creek TWS”) ancillary site. 
 
The Clear Creek TWS site will be used as temporary workspace to support compressor station construction 
activities. This will be primarily as an outdoor storage area. Temporary construction fencing may be 
installed, as required. 
 
Please find within this document all the supplementary information required to consider this request. 
 
Location and Size 
The Clear Creek TWS site, previously known as Coastal GasLink “Stockpile #10A, BCER AD No. 100084506 
and RDBN TUP No. F-02-19, will be located approximately 8 km from the Clear Creek Compressor Station. 
A temporary access road will be constructed to access the site using a previously existing footprint used 
in Phase 1. The ancillary site is a combined total of 26.048 hectares (ha), consisting of 24.478 ha for the 
workspace and 1.570 ha for temporary access. No new cutting is required.  
 
BCER Authorization No. 100122353, issued March 31, 2026, is attached as Appendix B. This permit 
authorizes Coastal GasLink to construct and operate the site, including the occupation and use of 
associated Crown land within the authorized activity area, subject to all the applicable regulatory 
requirements and any additional approvals that may be required. As the site is located on Crown land, the 
authorization is provided as evidence of the landowner’s approval for the proposed use and occupancy of 
the site. 
 
Additionally, attachments to the BCER Authorization include CGL4703-MSI-G-MP-
242_01_Clear_Creek_TWS_20k (1:20,000 scale), which provides an overview of land ownership and tenure 
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interests within the broader project area. The site-specific plan CGL4703-MSI-G-MP-241_01-CC_TWS 
(1:5,000 scale) provides further detail on the proposed development area, including a land interests table 
and tenure interests located within the immediate vicinity of the site. CGL4703-MSI-G-MP-
242_01_Clear_Creek_TWS_250k is also included and depicts the proposed construction access route and 
regional location of the site. 
 
Maximizing the use of existing disturbances has been considered in the planning process for the selection 
of Clear Creek TWS to support construction of the Clear Creek Compressor Station. 
 
Figure 1 provides a high-level overview of the location of the proposed ancillary sites in relation to the Clear 
Creek Compressor Station. Figure 2 depicts the proposed Clear Creek TWS via Google Earth. 
 

 
Figure 1: Coastal GasLink Clear Creek Compressor Station and Proposed Ancillary Sites 
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Figure 2: Proposed Clear Creek TWS Ancillary Site 

 
Project Schedule/Timeline 
It is anticipated that clearing, earthworks preparation and assembly of the site will take place as early as 
February 2027, pending a positive final investment decision and regulatory approvals. The Clear Creek TWS 
is anticipated to be used throughout the duration of construction of the compressor station, which is 
anticipated to be completed in Q4 / 2029, subject to change based on site conditions and project 
scheduling requirements.  
 
The Clear Creek TWS is temporary in nature and will be reclaimed once construction of the Clear Creek 
Compressor Station is complete, and as soon as weather, ground, and seasonal conditions permit. 
 
More details about construction are found in Schedule “C” – Construction Details. 
 
Equipment and Personnel: 
The Clear Creek TWS site shall consist of land suitable for outdoor storage. A temporary construction fence 
may be installed to prevent wildlife or local vegetation from invading the space.  
 
A portion of the plot plan has been selected as an area for topsoil storage to store the topsoil stripped from 
the facility footprint prior to construction and to facilitate future remediation. 
 
Equipment may include, but is not limited to, pipe truck/trailers, cranes, bulldozers, excavators, skid 
steers, front-end loaders, compactors, tractors, graders, pickup trucks, rock trucks, fuel trucks, water 
trucks, side booms, tractor trailers, delivery vehicles, a clean point for trucks, fuel storage, conveyor belts, 
drum batchers, filters, silos and tents.  
 
Other facilities necessary for the day-to-day operation of the site are a guard house, designated smoking 
areas, utilities areas, open stockpile areas, and materials and an equipment staging and trans-shipment 
area. 
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This site may need to be accessed and prepared prior to contractor mobilization to allow for transport, 
staging and mobilization of temporary construction facilities, materials and equipment to support 
earthwork activities at the compressor station worksite. The Clear Creek TWS will remain active throughout 
construction of the Clear Creek Compressor Station until all cleanup and any post-construction 
monitoring has been completed.  
 
Site Plan 
A preliminary site layout plan for the Clear Creek TWS is provided as Appendix C, detailing where all 
proposed facilities will be placed including: 

• All proposed structures including fencing 
• Areas to be used for equipment and materials storage 
• Areas to be used for soil stockpiling 
• Vehicle parking areas 

 
This is a preliminary plan and site specifics may be modified as the site is developed. An updated plan will 
be provided to the RDBN staff with any changes to the above items clearly identified. 
 
Environmental Management Plan  
The Coastal Gaslink Pipeline Project Environmental Management Plan (EMP) outlines environmental 
protection measures to be implemented to avoid or reduce potential adverse effects during construction 
of the Project, including the proposed Clear Creek Compressor Station’ ancillary facilities as described in 
the present temporary use permit application. Mitigations identified in the EMP will be applied, as 
appropriate, including those within any applicable appendices including, but not limited to the Wildlife and 
Wildlife Habitat Management Plan, Access Control Management Plan, Traffic Control Management Plan, 
Grizzly Bear Mitigation and Monitoring Plan, the Human-Wildlife Conflict Management Plan,  and the 
Erosion and Sediment Control Plan . A copy of the EMP can be accessed via the following link: CGL 
Environmental Management Plan (Rev. 5, September 2021). 
 
Consequently, a comprehensive Environmental Management System will be in place at the 
commencement of the works, supported by diverse systems and control tools as periodical inspections, 
trainings, meetings, tracking/monitoring registers, forms, etc. 
 
A hard copy or electronic copy of the referred documentation can be provided upon request. 
 
Relevant Approvals/Permits  
It takes a number of other permits to successfully operate an ancillary site. Coastal GasLink has obtained 
the required BCER permits for the Clear Creek TWS site and has received the Heritage Inspection permit. 
Other land-related permits, such as road use will be obtained after a final investment decision and prior to 
mobilization. 
 
The Prime Contractor will obtain any additional permits required for the operation of the Clear Creek TWS 
ancillary site. 
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Schedule “B” - Consultation, Engagement and Community 
Investment 
Proposed Clear Creek Temporary Workspace Site 

 
 
Required Consultation and Engagement Completed 
 
Environmental Access Certification Engagement Process 
Phase 2 of the Coastal GasLink Pipeline Project, including the proposed Clear Creek Compressor Station, 
was contemplated as part of both the Coastal GasLink and LNG Canada environmental assessment 
certificates (EAC), which were granted in 2014 and 2015, respectively. The Coastal GasLink Pipeline 
Project, including Phase 2, was approved through a rigorous multi-year environmental assessment, which 
included extensive fieldwork and consultation and engagement with local and Indigenous 
communities. The assessment considered the potential effects of the Coastal GasLink Pipeline Project on 
a number of environmental factors such as soil, wildlife, aquatic resources, air quality, land use, and 
traditional land and resource uses. 
 
BCER Facility Application Engagement 
Prior to the issuance of the BCER Facility Permit for the proposed Clear Creek Compressor Station on April 
29, 2025 (BCER AD No. 100118640), Coastal GasLink completed the required notification and consultation 
process for the Project. Rights holders, licence and permit holders, and landowners within 3.3 km of the 
proposed Clear Creek Compressor Station were sent project notification letters and invitations to consult 
on July 31, 2023, and August 10, 2023. Coastal GasLink received a response from the Regional District of 
Bulkley-Nechako (RDBN) on September 8, 2023, and Coastal GasLink provided a response to RDBN on 
October 23, 2023. A summary of the notification and consultation activities was submitted to the BCER as 
part of the facility application. 
 
Additionally, as part of the BCER Facility Application process, Indigenous communities and the RDBN were 
provided information about the Project, and any records of engagement were documented and submitted 
with the application in the Pre-engagement Form.  
 
BCER Associated Activity Application Engagement 
Prior to issuance of the BCER Associated Activity (Workspace) Permit for the proposed Clear Creek TWS 
site on March 31, 2026 (BCER AD No. 100122353), Coastal GasLink completed the required notification 
and engagement process for the Project. Rights holder notification letters were issued on December 10, 
2025, to all tenure holders affected by the proposed Clear Creek TWS footprint. No comments or concerns 
were received in response to the notifications. 
 
Additionally, Indigenous engagement was completed in accordance with the BCER Associated Activity 
Application process for the Clear Creek TWS application. Indigenous communities were provided 
information regarding the Project, and records of engagement were documented and submitted to the 
BCER as part of the application process. 
 
Additional Consultation and Engagement 
Beyond the consultation and engagement activities completed as part of the Environmental Assessment 
Certificate and BC Energy Regulator permitting processes, Coastal GasLink has maintained ongoing 
engagement with the Regional District of Bulkley-Nechako (RDBN), the District of Vanderhoof, and other 
stakeholders regarding the proposed Phase 2 Project and associated ancillary facilities. This section 
provides a summary of additional consultation and engagement activities undertaken to support 
information sharing, municipal planning and permitting discussions, and the development of this 
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Temporary Use Permit application for the proposed Clear Creek Workforce Accommodation site. The 
engagement activities summarized below demonstrate Coastal GasLink's ongoing commitment to 
transparency, collaboration, and early engagement as project planning advances and potential future 
development opportunities are considered. 
 

a) Information has been shared with the Regional District of Bulkley-Nechako (RDBN) related to 
Phase 2 dating back to 2019 and possibly even before that in smaller bite sized pieces compared 
to that of the information that has been shared in 2026. 

b) In October 2023, we took the area directors from the RDBN that have a compressor station 
proposed in their areas on a helicopter tour of our Wilde Lake facility located at KP 0 on our Coastal 
GasLink pipeline. Wilde Lake is currently our only compressor station located along our line and 
therefore was a great way for us to showcase what a compressor station at our Clear Creek location 
and others within the RDBN would look and sound like. 

c) Information related to our proposed Phase 2 project has been presented to the RDBN board 
multiple times since 2019 and has been thoroughly discussed throughout this proposed project 
state. That line of transparency and information sharing will continue should Phase 2 receive a 
positive FID and proceed. 

d) To confirm municipal permitting requirements for the proposed Clear Creek Workforce 
Accommodation site, Coastal GasLink initiated discussions with the Regional District of Bulkley-
Nechako (RDBN) on March 25, 2026. Information provided to RDBN included a summary of the 
Phase 2 ancillary sites, site coordinates, preliminary zoning assessments, RDBN zoning property 
maps, a Coastal GasLink summary map, and associated spatial data. Following a request from 
RDBN for additional spatial information on April 1, 2026, Coastal GasLink provided shapefiles and 
latitude/longitude coordinates on April 2, 2026. 

e) On April 7, 2026, RDBN confirmed the applicable zoning, Temporary Use Permit (TUP) 
requirements, and Building Inspection Area designations for the proposed ancillary sites. This 
review verified that a TUP is required for the Clear Creek Workforce Accommodation site. On April 
13, 2026, RDBN provided guidance materials outlining the key evaluation criteria that would be 
considered during the TUP application review process. 

f) On June 22, 2026, our Coastal GasLink team members met with the staff from the RDBN to 
transparently share preliminary information regarding our three proposed compressor stations 
that will be located within the RDBN. We were told at this meeting that a TUP will only be required 
for Clear Creek, and we received some clarity on the information that will be required to support 
our application and ensure it is fulsome upon submission. 

 
Community Investment 
Coastal GasLink recognizes the importance of supporting local communities and maintaining positive 
relationships with the regions in which it operates. This section provides a summary of community 
investment initiatives, contributions, and opportunities associated with the Coastal Gaslink projects: 

 
a) Since 2013, our company has supported many initiatives and organizations within the District of 

Vanderhoof community. Of specific note: 
i. In 2016, we provided $50,000 to the community to support the construction of their new 

community aquatic centre.  
ii. In 2020, we provided $10,000 to the Nechako Environment Water Stewardship Society 

(NEWSS) for the Murray Creek Restoration project. 
iii. In 2021, we provided $50,000 for a new electric Zamboni purchase for the Vanderhoof 

Arena. 
iv. In 2022, we provided $50,000 for an Airport Terminal Design Plan for the Vanderhoof Airport. 
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b) In 2025 and 2026 we provided $36,500 to the District of Vanderhoof to support the following 
initiatives: 

i. In 2025, we supported the District of Vanderhoof Public Skating Program. 
ii. In 2025, we supported the Vanderhoof Chamber of Commerce’s Annual Pumpkin Walk. 

iii. In 2025, we supported the Vanderhoof Youth Slow Pitch association with field upgrades for 
the community fields.  

iv. In 2026, we provided funding to support the District of Vanderhoof 100th Year Celebration. 
v. In 2026, we provided funding to the Vanderhoof Fire Department for a battery-operated 

vehicle extrication tool. 
 
We appreciate the relationship that we have established with our Northern BC communities. Should Phase 
2 receive an FID, we look forward to continuing to build upon that Legacy and furthering our meaningful 
relationship throughout construction of our proposed Clear Creek Compressor Station. 
 
Since 2013 our company has invested over $15 million in organizations and initiatives across our Coastal 
GasLink operational footprint.  
 
Ongoing Consultation and Engagement Plan 
Coastal GasLink will continue to provide updates and present ongoing information related to the proposed 
Clear Creek Compressor Station and ancillary sites, including the Clear Creek TWS, to the RDBN. This 
includes addressing any questions or comments that may arise during the TUP application process itself 
and regular Project updates. Coastal GasLink will also provide ongoing information updates to nearby 
tenure holders, landowners and residents and answer any questions they may have. Engagement with 
Indigenous and local communities will continue as planning advances.   
 
  



TUP Application – Clear Creek TWS – Additional Information  Page 9 of 19 

Schedule “C” - Construction Information 
Proposed Clear Creek Temporary Workspace Site 

 
 
Duration 
It is anticipated that clearing, earthworks preparation and assembly of the site will take place as early as 
February 2027, pending a positive final investment decision and regulatory approvals. The Clear Creek TWS 
is anticipated to be used throughout the duration of construction of the compressor station, which is 
anticipated to be completed in Q4 / 2029, subject to change based on site conditions and project 
scheduling requirements.  
 
Construction activities typically follow 10–12-hour day shifts, generally from 06:30–07:00 to 17:30–18:00, 
including safety meetings and scheduled breaks.  
 
During summer, start times may be advanced to 05:30–06:00 to maximize daylight. While total working 
hours remain largely unchanged, longer daylight hours and improved weather conditions enhance 
productivity, with occasional minor extensions or additional activities when required. 
 
The Clear Creek TWS is temporary in nature and will be reclaimed once construction of the Clear Creek 
Compressor Station is complete, and as soon as weather, ground, and seasonal conditions permit. 
 
Noise 
In accordance with applicable codes, standards and regulations on noise including the latest revision of 
the British Columbia Energy Regulator (BCER) Noise Control and Best Practices Guideline.  
 
Coastal GasLink will work closely with area residents, local governments, regional districts, and other 
stakeholders and rightsholders to proactively communicate any planned construction activities that may 
generate elevated audible noise. During construction, an increase in noise associated with our activities 
will be contained to the area in and around the compressor station facility. Coastal GasLink will mitigate 
construction operation noise wherever possible. The main activity that is anticipated to generate audible 
noise off-site is piling, which is associated with the compressor station construction and not the Clear 
Creek TWS site. Piling would be planned during the front-end of construction activities, during daylight 
hours, and be temporary.  
 
The following mitigations will be applied to reduce effects from noise during construction activities to the 
extent practical: 

• schedule construction activities during the daytime (7 am to 10 pm) where practical 
• engage with affected stakeholders and rightsholders to ensure awareness of planned construction 

activity and associated timing 
• maintain construction equipment in good working order with appropriate mufflers  
• require company and construction personnel to avoid excessive idling of vehicles where practical 

(i.e., outside winter months) 
• where practical, equipment will be turned off when not in use 
• equipment enclosure doors will be closed as much as possible 
• minimize single occupant traffic to the construction site where practical 

 
Air/Odours  
No odours are expected to be associated with the construction of the Clear Creek TWS site. Should any 
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residual odours be generated, in principle they would be temporary in nature. However, specific mitigation 
measures can be taken, if required. 
 
Dust Control 
A minimal increase in dust is expected during construction of the proposed Clear Creek’s Clear Creek TWS 
site. Dust suppression and mitigation measures will be implemented on roads utilized for access during 
active construction and operations, as appropriate. These measures will be reinforced for unpaved roads 
during dry season and in function of weather conditions.   
 
As required, the Project will coordinate with the Ministry of Transportation and Transit (MoTT) and Forestry 
Road Owners to implement appropriate road and traffic management strategies to minimize impacts on 
public roads and nearby residents. Some of these strategies may include traffic control (e.g., speed limits), 
dust control (e.g., road watering), and coordination of access in sensitive areas. During ongoing activities, 
dust control measures will be applied proportionately to traffic levels and observed dust conditions. 
 
Light 
The Clear Creek TWS will introduce localized lighting to support the safe and functional conditions for 
personnel during construction and operational activities. Lighting sources may include exterior lighting to 
provide sufficient lighting for site security and employee safety during construction and operation of the 
Clear Creek TWS. Throughout construction, all activity will adhere to the published BCER Light Control 
Guideline (Version 1.1, July 2024).  
 
All lighting infrastructure will be removed upon the Clear Creek TWS decommissioning. 
 
Wildlife 
The Clear Creek TWS will be kept unavailable for human (unauthorized) and/or wildlife use throughout the 
duration of construction, operation and reclamation phases. Hence, the area will be only available after 
reclamation phase is complete. 
 
During the mentioned phases, the area will be marked and fenced adequately, as required. Existing public 
access roads will be used and remain accessible to the public. 
 
There are no identified terrestrial travel corridors (example, wildlife trails) through the area; the proposed 
activity does not occur within a Wildlife Habitat Area, ungulate winter range, or caribou range. As part of 
TWS construction, proportional area of the total of Wildlife Tree Retention Area will be disturbed. 
 
Prior to construction, wildlife surveys and defined actions to preserve wildlife will be executed, as bird nest 
and amphibian sweeps/relocation will be completed. Applicable mitigation measures outlined in the EMP 
and related mitigation plans, including but not limited to the Grizzly Bear Mitigation and Monitoring Plan, 
Wildlife and Wildlife Habitat Management Plan, Erosion and Sediment Control Plan, and the Human-
Wildlife Conflict Management Plan, will be implemented. Wildlife sighting and interactions will be 
monitored along construction and operation at site, implementing the corresponding action as required. 
 
Stream/Riparian Values 
There are no wetlands or fish or non-fish bearing watercourses identified within the Clear Creek TWS 
footprint.  
 
Site Drainage 
Coastal GasLink will construct the Clear Creek TWS in accordance with the commitments outlined in the 
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EMP and site-specific Erosion and Sediment Control Plan.  
 
The Clear Creek TWS footprint will be designed and constructed to prevent erosion and sedimentation and 
to prevent stormwater from pooling around the perimeter of the site and will match predevelopment 
natural drainage patterns as much as practicable, implementing the required mitigation measures to 
prevent unpermitted water and with high sediment load reaching water courses. 
 
Current Site Disturbance and Soil Management 
Before construction begins, surveys — including geotechnical surveys — will be conducted to assess the 
natural values of the area, covering soil and groundwater conditions, wildlife features, red and blue listed 
species, and overall ecological status. The findings will inform the definition and implementation of 
protective and mitigating measures. Some of these measures will be enacted before works commence, 
such as the relocation of wildlife identified as potentially at risk. 
 
Measures from the Environmental Management Plan (EMP) and the site-specific Erosion and Sediment 
Control Plan will be implemented throughout. A contingency plan will additionally set out protocols and 
corrective actions for contamination events, including those caused by erosion. 
 
Vegetation Clearing and Tree Removal 
Vegetation clearing will be undertaken to facilitate the proposed temporary use. No tree removal is 
required as the site was previously utilized by Coastal GasLink on Phase 1 and was previously cleared. 
Environmental and archaeological resources will be protected through the implementation of applicable 
avoidance measures, buffers, and site-specific mitigation. 
 
Soil Removal and Stockpiling 
Excavation, grading, and soil handling activities will be required to support construction of the proposed 
Clear Creek TWS site. These activities will be conducted in accordance with the mitigation measures 
outlined in the EMP (Section 8.3 Surface Material Removal, Salvage and Grading). Organic material and 
topsoil will be salvaged and stockpiled separately from subsoil where practical to support future 
reclamation activities, while construction operations will be planned to minimize erosion, sediment 
transport, and soil compaction. Exposed soils will be stabilized as necessary, and soil handling activities 
will be managed in accordance with prevailing site and weather conditions. Grading will be undertaken to 
establish the required site elevations, drainage features, and operational areas required for construction 
and operation of the Clear Creek TWS. Topsoil will be carefully preserved through salvage and stockpiling 
and will be returned during reclamation, together with the re-establishment of original surface drainage 
patterns. Prior to topsoil replacement, Environmental Inspector(s) will identify areas where subsoil 
compaction is present and implement the appropriate remediation measures. Topsoil replacement will be 
completed as evenly as practical and may be deferred during wet conditions to prevent erosion or damage 
to soil structure. Soil stockpiles will be managed to maintain stability and prevent sediment migration 
beyond the work area. 
 
Where compacted subsoils are identified, they will be broken up using a multi-shank ripper or breaking 
disc to a minimum depth of 30 cm, or to the full depth of compaction if greater, before any topsoil or surface 
material is replaced. If soils are moist, ripping will be deferred until they have dried sufficiently to ensure 
proper fracturing. 
 
Gravel Imported to the Site 
Where required to provide a stable working surface, clean granular material may be imported and placed 
within designated work areas, access routes, or equipment operating areas. Consistent with the soil 
handling and site preparation measures outlined in the EMP, granular material may be placed over 
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geotextile fabric where appropriate to reduce mixing with native soils and facilitate site reclamation. 
Temporary access matting may also be utilized in areas subject to higher traffic volumes or equipment 
loading. The extent of gravel placement will be limited to operational requirements and managed to 
support efficient reclamation of the site following temporary use activities. 
 
Waste Management 
Provincial regulations will be followed when dealing with procurement, storing and handling of hazardous 
materials required for the Project. Hazardous waste will be managed through proper handling, 
identification and characterization, documenting and storage. All Project staff that handles/manages 
waste and hazardous materials will be trained in accordance with site-specific procedures with the base 
of regulatory requirements. 
 
Coastal GasLink waste management is subject to provincial inspection at the worksite. During 
construction, domestic and construction waste will be adequately separated, transported and disposed 
of to the corresponding regional waste facility, in function of its waste classification.  
 
Hazardous waste, such as used fuel and chemicals containers and used oil, may go to authorized and 
capable waste facilities outside of the RDBN.  
 
Coastal GasLink anticipates there will be less Project waste compared to the recent Coastal GasLink 
Pipeline Project Phase 1 construction and will continue to engage the RDBN on this topic.  Coastal GasLink 
will continue to keep RDBN staff informed throughout Phase 2 to assist with waste management planning 
in the region. 
 
During construction, Coastal GasLink will continue to monitor potential impacts derived from Project’s 
activities, including potential impacts to local waste management facilities as part of implementation of 
the Socio-economic Effects Management Plan (SEEMP). Additionally, Coastal GasLink will continue to 
engage with the RDBN regarding potential waste management associated with the Project. Coastal 
GasLink will implement metals, cardboard and bottle recycling programs to divert waste from landfills. 
When feasible, reusage of certain used materials or remains will be pursued.  
 
During construction and subsequent phases, designated areas will be established for non-hazardous 
waste – which covers municipal solid waste and inert waste - and hazardous waste to ensure proper waste 
management on site throughout all related operations, such as handling, storage, segregation, 
transportation, and disposal. Coastal GasLink will apply waste disposal, mitigation measures and 
management of safety-related measures, this last in accordance with Coastal GasLink’s EMP, Chemical 
and Waste Management Plan (EMP Appendix D.1 ).  
 
General measures will include: 

• Coastal GasLink will provide unobstructed access/egress to waste storage areas, for delivery, 
disposal, and emergency response 

• All Project staff with waste management and hazardous materials responsibilities will be educated 
in accordance with regulatory requirements specific to the site. All personnel shall understand 
their responsibilities for proper handling, identification, separation, documentation, storage and 
disposal of waste and hazardous materials. For hazardous waste temporary storage area and 
related operations will be closely restricted, supervised and documented. 

• Motorized equipment must carry a fully charged fire extinguisher 
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• Fuel/service vehicles will carry firefighting extinguishers, shovels, an impermeable barrier for 
placing under vehicles to be serviced (case of service vehicles), hydrocarbon spill kits complete 
with a minimum of 10kg of sorbent material for clean-up of small spills.  

• Firefighting equipment will be on site in accordance with the BC Wildfire Regulations. Firefighting 
hand tools may include shovels, axes, pulaskis, hand tank pumps and fire extinguishers. 

• Sorbents, barrier materials (e.g. impermeable liners, berms, etc.), shovels, a water boom, and 210 
l storage drums will be stockpiled on site to respond to small spills.  

• Contingency plan and features will be in place, being case of spill containment features (e.g. trays) 
for waste susceptible to spill, such as containers with liquids. 

• Personnel who will be handling waste materials will possess valid WHMIS[1] training. 
• Drivers transporting waste, fuel or chemicals will have current TDG[2] certification. 
• Waste stored in any containers must be clearly identified and labelled to comply with TDG Act and 

WHMIS regulations. Hazardous waste will be separated by type. SDS for the products that originate 
waste shall be available.  

• During waste and chemical handling activities, employees and contractors will use appropriate 
personal protective equipment (PPE) to prevent any contact with material. 

• All waste materials will be disposed of in accordance with federal and provincial legislation and 
municipal/regional regulations as required 

• Food waste will be stored in animal proof (bear-proof) containers and transported to an appropriate 
landfill or other disposal site. 

• Sufficient - number, type and capacity of containers/receptacles for industrial waste and 
hazardous waste will be in place for disposal in function of quantity and type of waste to 
generate/generated. Non-hazardous and hazardous waste will be clearly segregated and disposed 
of accordingly. 

• Waste will be collected according to the waste type as required, and preserving this segregation, 
disposed of at approved locations. Used oil and oil filters will be placed in sealed containers and 
delivered for disposal by a qualified service contractor. Naturally occurring radioactive materials 
(NORMS) will be transferred to approved locations by a qualified contractor for final disposal. 

• Receptacles for recycling various products (e.g. paper and metal/tin) will be available at Project’s 
construction yards and workforce accommodations and will be hauled to appropriate recycling 
depots. 

 
Access and Traffic Management 
A 521.4-meter temporary access road will be required to the Clear Creek TWS site. All other access to the 
Clear Creek TWS will be through the use of existing roads (Highway 27 South and Barlow Forest Service 
Road). Existing roads and bridges may be upgraded to provide access during construction. 
  
Coastal GasLink will work closely with the Ministry of Transportation and Transit (MoTT) and the BC Ministry 
of Forests (FOR) and Forestry Road Owners to develop and implement road and traffic strategies These 
strategies aim to minimize traffic impacts to public roads and include: traffic controls through the 
implementation of speed limits, dust control through road watering and a coordination of access in 
sensitive areas. For construction, site specific traffic management plans will be developed, permitted 
where required, and adhered to. Project-related traffic management measures will be implemented in 
accordance with the Coastal GasLink’s EMP, Traffic Control Management Plan (EMP, Appendix D.2) 
 
In addition, during construction Coastal GasLink will continue to monitor potential impacts to 
transportation infrastructure as part of implementation of the Socio-economic Effects Management Plan 
(SEEMP). Coastal GasLink will engage with the RDBN regarding potential impacts associated with the 
Project. 
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Coastal GasLink anticipates there will be less Project traffic compared to the recent Coastal GasLink 
Pipeline Project Phase 1 pipeline construction.  
 
Safety & Emergency Response Plan 
Should the project proceed, a Site-Specific Emergency Response Plan will be provided to RDBN within 30 
days of a Prime Contractor being designated for the Clear Creek Compressor Station and associated 
ancillary sites.  
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Schedule “D” - Reclamation  
Proposed Clear Creek Temporary Workspace Site 

 
 
Remediation and Reclamation 
In general, the Coastal GasLink EMP outlines environmental protection measures to avoid or reduce 
potential adverse effects during construction of the Project. It also contains mitigation measures for Post 
Construction reclamation activities with the objective of maintaining equivalent land capability and allow 
for natural revegetation where appropriate. Specific actions pertaining to soil replacement, revegetation 
and testing for contaminants at clean-up are noted in Table 1 below. 
 
For reference, an excerpt of the Coastal GasLink EMP related to clean-up and reclamation has been 
included in Appendix E. 
 
Table 1: Site Reclamation 
 

Soil replacement Coastal GasLink will replace grade material to construction preparation contours where 
practical. Surface drainage patterns will be re-established following construction, with 
erosion and sedimentation control measures applied as appropriate. 
 
Coastal GasLink’s Environmental Inspector(s) will determine the locations where subsoil 
compaction is an issue. Prior to topsoil or surface material replacement in these areas, 
Coastal GasLink will rip compacted subsoils with a multi-shank ripper or breaking disc to a 
depth of 30 cm or the depth of compaction, whichever is deeper. If soils are moist, ripping 
of subsoils will be postponed until soils dry to ensure that the soils fracture when ripped. 
Coastal GasLink will also re-grade areas with vehicle ruts or erosion gullies, and smooth 
and level the ripped subsoil surface to prevent admixing of subsoil and topsoil or surface 
materials when the topsoil or surface material is replaced. 
 
Subsequently, Coastal GasLink will replace salvaged surface material as evenly as 
possible, postponing replacement where required during wet conditions to prevent erosion 
or damage to the soil structure. 

Revegetation Coastal GasLink will reclaim native vegetation in accordance with applicable federal and 
provincial laws and regulations, or as agreed to with the relevant regulatory authorities. 
Seeding (as required) will follow as close as practical to rough cleanup and topsoil/surface 
material replacement, pending seasonal or weather conditions. 

Testing for 
contaminants 
and 
clean up 

Testing for contaminants is not planned; in the event contaminated soils are encountered 
during construction, the Contaminated Soils Management Plan (Appendix D.5 of the EMP) 
will be implemented. If a spill occurs, the Spill Contingency Plan (Appendix C.1 of the EMP) 
will be implemented. 
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Appendix A: Temporary Use Application Form 
Proposed Clear Creek Temporary Workspace Site 

 
 
 
Appendix A includes the following items for the proposed Clear Creek Temporary Workspace Site: 
 

1. Completed RDBN TUP Application Form 
2. Payment receipt for applicable TUP application fees and sign fees submitted through the RDBN 

Option Pay system 
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Appendix B: BCER Authorization and Mapping 
Proposed Clear Creek Temporary Workspace Site 

 
 
 
Appendix B includes the following items for the proposed Clear Creek Temporary Workspace Site: 
 

1. BCER Authorization No. 100122353  
2. Location Survey Sketch Plan: CGL4703-MSI-G-MP-241_01-CC_TWS 
3. Application Overview Map: CGL4703-MSI-G-MP-242_01_Clear_Creek_TWS_20k 
4. Access Map: CGL4703-MSI-G-MP-242_01_Clear_Creek_TWS_250k 
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New ERAA  Permit Template 2026 V1 

 

 

March 31, 2026       

 

 

Coastal GasLink Pipeline Ltd.  
450-1st Street SW  
Calgary, AB T2P5H1  

 

Attention: Coastal GasLink Pipeline Ltd. 

RE: Determination of Application Number 100122353 

 

Permit holder: Coastal GasLink Pipeline Ltd. 
Date of Issuance: March 31, 2026  
Effective Date: March 31, 2026  
Application Submission Date: February 06, 2026  
Application Determination Number: 100122353 
Approved Disturbance Footprint: 26.037 ha 

Authorized Activities 
Road Number No.: 07199 Segment No.: 001  

Associated Activity No.: 00265637  Type: Workspace 

General Permissions, Authorizations and Conditions 

Permissions 

Energy Resource Activities Act 

1. The BC Energy Regulator, under section 25 (1) of the Energy Resource Activities Act (ERAA), hereby permits the 

permit holder referenced above to carry out the following activities, indicated in the Authorized Activities table 

above, subject to the conditions contained herein, any applicable exemptions and authorizations: 

a. To construct, maintain and operate an oil and gas road as detailed in the Activity Details tables below. 

2. The permissions and authorizations granted under this permit are limited to the area identified in the spatial data 

submitted to the BC Energy Regulator in the permit application as identified and dated above; herein after referred 

to as the ‘activity area’. 

Petroleum and Natural Gas Act 

3. Pursuant to section 138(1) of the Petroleum and Natural Gas Act, the permit holder is permitted to enter, occupy, 

and use any unoccupied Crown land located within the activity area to carry out the oil and gas or storage 

activities and related activities permitted, or authorized herein. 

a. The permission to occupy and use Crown land does not entitle the permit holder to exclusive possession of 

the area. 

b. The total disturbance within the activity area must not exceed the total approved disturbance footprint as 

referenced above. 



Permit holder: Coastal GasLink Pipeline Ltd. Application Submission Date: February 06, 2026 
Application Determination Number: 100122353 Date Issued: March 31, 2026 
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Conditions 

Notification 

4. Within 60 days of the completion of construction activities under this permit, the permit holder must submit to the 

BC Energy Regulator a post-construction plan as a shapefile and PDF plan accurately identifying the location of 

the total area actually disturbed under this permit.  The shapefile and plan must be submitted via eSubmission. 

5. The Permit Holder must notify the First Nation(s) copied on this permit/authorization at least 5 (five) working days 

prior to project commencement. 

General 

6. The rights granted by this permit in relation to unoccupied Crown land are subject to all subsisting grants to or 

rights of any person made or acquired under the Coal Act, Forest Act, Land Act, Mineral Tenure Act, Petroleum 

and Natural Gas Act, Range Act, Water Sustainability Act or Wildlife Act, or any extension or renewal of the same. 

7. The permit holder must not assign, sublicense or permit any person other than its employees, contractors or 

representatives, to use or occupy any Crown land within the activity area without the BC Energy Regulator's 

written consent. 

8. The permit holder must ensure that any Crown land within the activity area is maintained in a condition so as to 

minimize hazards, including but not limited to hazards associated with storage of materials and equipment. 

9. The permit holder must ensure that any Crown land within the activity area is maintained free of garbage, debris 

and derelict equipment. 

Environmental 

10. Construction activities must not result in rutting, compaction or erosion of soils that cannot be reasonably 

rehabilitated to similar levels of soil productivity that existed on the activity area prior to the construction activities 

taking place. 

11. Any temporary access must be constructed and maintained in a manner that provides for proper surface drainage, 

prevents pooling on the surface, and maintains slope integrity. 

Clearing/Forest Act 

12. The permit holder is permitted to fell any trees located on Crown land within 1.5 tree lengths of the activity area 

that are considered to be a safety hazard according to Workers Compensation Act regulations and must be felled 

in order to eliminate the hazard. Trees or portions of these trees that can be accessed from the activity area 

without causing damage to standing timber may be harvested. 

Archaeology 

13. If an artifact, feature, material or thing protected under the Heritage Conservation Act is identified within the activity 

area, the permit holder must, unless the permit holder holds a permit under Section 12.4 of the Heritage 

Conservation Act issued by the BC Energy Regulator in respect of that artifact, feature, material or thing: 

a. Immediately cease all work in the vicinity of the artifacts, features, materials or things; 

b. Immediately notify the BC Energy Regulator; and 

c. Resume work in the vicinity of the artifacts, features, materials or things in accordance with direction from 

the BC Energy Regulator. 



Permit holder: Coastal GasLink Pipeline Ltd. Application Submission Date: February 06, 2026 
Application Determination Number: 100122353 Date Issued: March 31, 2026 

 

Resource Management and Stewardship Division Page 3 of 3 Telephone: (250)794-5200 

Mailing Address: 6534 100 Avenue, Fort St. John, BC V1J 8C5  Facsimile: (250) 794-5379 

  24 Hour: (250) 794-5200 

 

 

Activity Specific Details, Permissions and Conditions 

Road  

Land Area Number: 100028091 
Road Number: 07199  
Road Type: Long-Term - All-Weather 

Activity Details 

Seg No.: 001 Zone: 10  From: N 6001660.486 E 417500.249  To: N 6001143.527 E 417509.758 

All permissions for this activity are subject to the following conditions: 

Road Conditions 

14. The permit holder will immediately effect, and keep in force insurance of an amount not less than $1,000,000 

protecting the Province, the BC Energy Regulator and the permit holder (without any rights of cross-claim or 

subrogation) against claims for personal injury, death, property damage, or third party liability claims arising from 

any accident or occurrence on the activity area. 

Associated Activities 

Activity Details 

AACT Number: 00265637 AACT Type: Workspace 

Advisory Guidance  

1. Construction Plan - CGL4703-MSI-G-MP-241_01-CC_TWS.PDF is for the permit holder's internal reference only 

and was not reviewed as a decision tool for this permit, nor does it form an integral part of this permit. 

2. Instructions for submitting notice of construction start, as required by regulation, can be found in the Energy 

Resource Activity Operations Manual on the BC Energy Regulator's website. 

3. Appropriate tenure may be issued upon acceptance of the post-construction plan. Submission of the original 

application and submission of the post-construction plan is considered an application for all subsequent applicable 

Land Act tenures. Upon the BC Energy Regulator's acceptance of the post-construction plan no further 

applications for replacement tenure are required. 

 

All pages included in this permit and any attached documents form an integral part of this permit. 

Silvia Liedtke 
Authorized Signatory 
BC Energy Regulator Delegated Decision Maker 

 

Copied to: 

First Nations – Carrier Sekani Tribal Council, Nadleh Whut'en First Nation (CSTC), Nak'azdli Whut'en, Saik'uz First Nation 
(CSTC)   
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Appendix C: Site Plan 
Proposed Clear Creek Temporary Workspace Site 

 
 
 
Appendix C includes the preliminary Site Plan for the proposed Clear Creek Temporary Workspace Site. 
This is a preliminary plan and site specifics may be modified as the site is developed. An updated plan will 
be provided to the RDBN staff with any changes to the above items clearly identified. 
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Appendix D: EMP and Supporting Documents 
Proposed Clear Creek Temporary Workspace Site 

 
 
 
Appendix D contains management plans and Environmental Management Plan (EMP) excerpts referenced 
throughout this Additional Information Package, including: 
 

1. Traffic Control Management Plan; 
2. Chemical and Waste Management Plan; 
3. Contaminated Soils Management Plan; 
4. EMP Clean-Up and Reclamation Excerpt. 

 
The complete Coastal GasLink Environmental Management Plan (Rev. 5, September 2021) is publicly 
available at the following link: 
 

CGL Environmental Management Plan (Rev. 5, September 2021)  
https://www.projects.eao.gov.bc.ca/api/public/document/617c4330f7167b0022912062/downlo
ad/CGL-Environmental%20Management%20Plan%20%28Rev%205-Sept2021%29.pdf 
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Clear Creek TWS TUP Application F-03-26 

RDBN Information Request Response 
 
1. Shapefile 
 
RDBN Question: 
Can you provide a shapefile for this TUP location? Please note, the RDBN does not regulate roads, so the 
shapefile does not need to include the temporary access road. If you want to include the temporary 
access road in the shapefile, I request that it be a separate shapefile. 
 
Response to RDBN: 
We have attached two files for your review, as a shapefile specific to the TWS area is not currently 
available. 
 
The first attachment is the AMS shapefile, which includes the TWS area and temporary access road. 
Please note that this file may contain additional AMS-related data that can affect functionality when used 
outside of the AMS environment. 
 
The second attachment is the shapefile used to generate the project summary mapping. This file includes 
additional project features, including other sites and roads, beyond the area requested. 
 
Please let us know if either of these files is suitable for your review. If not, we will continue working to 
provide a shapefile specific to the TWS area and will follow up early next week with an update. 
 
2. Number of Persons and Roles on Site 
 
RDBN Question: 
Can you provide information on the number of persons anticipated to be on the site at any given time and 
the type of roles they may fill (for example, labourer, security, project manager, etc.). 
 
Response to RDBN:  
Based on the intended use of the TWS as a laydown and material storage yard, the anticipated site 
occupancy is approximately 8 to 15 personnel. The types of roles anticipated on site include: 
 

• 1 Yard Supervisor / Yard Manager 
• 1-2 Material Coordinators 
• 2-4 Warehouse (if a warehouse is in place)/ Material Handling Personnel 
• 2-3 Forklift / Telehandler Operators 
• 1-2 Receiving & Inspection Personnel 
• 1 HSSE Representative 
• 1-2 Security Personnel 

 
Note: The number of personnel present on site may vary temporarily depending on material and 
equipment deliveries, unloading activities, and project-specific logistical requirements. 
 
3. Vehicular Traffic / Number of Loads 
 
RDBN Question: 
Can you provide information on the vehicular traffic / number of loads per day/week if applicable. 
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Response to RDBN: 
Traffic volumes associated with the Clear Creek Temporary Workspace Site (TWS) are anticipated to vary 
depending on the stage of development and use of the site. 
 
Construction of the TWS 
During construction of the temporary access road and TWS, a medium volume of traffic, estimated at 
approximately 20 to 50 vehicles, is anticipated. Traffic during this phase is expected to be associated with 
site preparation and construction activities, including equipment mobilization, construction personnel, 
material deliveries, and supporting service vehicles. Equipment and vehicles anticipated to be utilized 
during this phase may include excavator(s), crane(s), haul truck(s). pickup truck(s), and bobcat(s).  
 
Operation of the TWS 
Following construction of the TWS, the site will be used as a temporary laydown, storage, staging, and 
construction support area for the Clear Creek Compressor Station. During this phase, a medium to heavy 
volume of traffic, estimated at approximately 20 to 50+ vehicles, is anticipated. Traffic may include 
workforce vehicles, contractor vehicles, equipment and material deliveries, and other construction 
support activities associated with the compressor station construction program. Equipment, materials, 
and vehicles anticipated to access or be stored within the TWS may include crane(s), transportation 
trailer(s), forklift(s), tele-hanger(s), pickup truck(s), steel structure(s), piping material(s), cable reel(s), 
cable tray and accessories, mechanical skid(s), panel(s) and cabinet(s). 
 
At this stage, specific vehicle trip and load estimates on a daily or weekly basis are not available, as the 
final execution strategy, site configuration, and logistical requirements for the TWS continue to be refined 
through detailed execution planning. Should more detailed traffic estimates become available, they can 
be provided as part of future project updates. 
 
This information represents the current expectations based on the anticipated use of the TWS and the 
overall construction schedule for the Clear Creek Compressor Station. 
 
4. Differences by Project Stage 
 
RDBN Question: 
For question 2 and 3, if the information is different at the anticipated clearing/earthworks prep/site 
assembly stage compared to the regular operations, please provide that information, where feasible. 
 
Response to RDBN: 
The information requested in Question 4 has been incorporated into the responses to Questions 2 and 3. 
A summary is provided below. 
 
During construction of the TWS: 

• The average workforce is expected to be approximately 20 people. 
• The heaviest vehicle is expected to be a haul truck weighing approximately 25 tonnes, with an 

estimated frequency of at least three trips per day. 
 
During regular operation of the TWS: 

• The average workforce is expected to be approximately 10 people. 
• Vehicle weights are expected to range from approximately 3 tonnes up to 60 tonnes, with an 

average -frequency of approximately eight trips per week. 
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5. Fencing 
 
RDBN Question:  
There is very general reference to fencing in your application. Do you intend to install a fence? If so, can 
you provide some details (locked and gated? Materials?)  
 
Response to RDBN: 
The Clear Creek TWS will remain inaccessible to unauthorized personnel and wildlife throughout the 
construction, operational, and reclamation phases of the project. To support this objective, temporary 
construction fencing shall be installed around the site to deter wildlife entry and prevent encroachment 
by surrounding vegetation. 
 
In accordance with the Access Control Management Plan, site access will be restricted to a single 
controlled entry point located at the connection with the access road. Entry will be managed through a 
gated access system to ensure that only authorized personnel are permitted on site. 
 



 

 

 

 

 

 

 

 

 

 

 

Please see last tab in binder for 
the Applicant’s Environmental 
Management Plan Attachment 



Draft Temporary Use Permit 



 

REGIONAL DISTRICT OF BULKLEY-NECHAKO 
TEMPORARY USE PERMIT NO. F-03-26 

 
 
ISSUED TO:    Coastal GasLink Pipeline Ltd. 
  450-1st Street SW 

Calgary, AB T2P 5H1 
 

WITH RESPECT TO THE FOLLOWING LANDS: 

7000 Barlow Forest Service Road, legally described as Section 35, 
Township 18, Range 5, Coast District (PIN 2777830); and a Part of the 
Unsurveyed Crown Lands in the Vicinity of Section 35, Township 18, 
Range 5, Coast District 

1. This Temporary Use Permit authorizes the following temporary use:  

The operation of a temporary workspace site for use as a laydown, storage, 
staging and construction support area for the construction and reclamation 
phase of the nearby “Clear Creek Compressor Station,” natural gas pipeline 
compressor station. 

2. The temporary use identified in Section 1 may occur only within the “TUP Area” 
identified in Schedule A, which forms part of this permit.  

3. The temporary use identified in Section 1 may occur only in substantial 
accordance with the terms and provisions of this permit and the plans and 
specifications attached hereto as Schedule A.  

4. The permit holder shall ensure that the disposal of materials and/or waste at the 
Regional District of Bulkey-Nechako’s solid waste management facilities in 
association with the temporary use shall comply with RDBN’s Solid Waste 
Management Facility Regulations and User Fee Bylaw No. 2090, 2026. 

5. Despite Section 4 above, there shall be a ban on disposal of land clearing waste 
and excessive clean (burnable) wood disposal at the Regional District of Bulkey-
Nechako’s solid waste management facilities without prior written approval of 
the Director of Environmental Services. 

6. This Permit authorizes the temporary use identified in Section 1 of this permit to 
occur only for a term of three years from the date of issuance of this permit. 

7. If a term or provision of this permit is contravened or not met, or if the Applicant 
or property owner suffers or permits any act or thing to be done in 
contravention of or in violation of any term or provision of this permit, or 
refuses, omits, or neglects to fulfill, observe, carry out or perform any duty, 
obligation, matter or thing prescribed or imposed or required by this permit the 



  
 

 
Applicant and/or property owner are in default of this permit, and the permit 
shall be void and of no use or effect. 

8. As a term of this permit the owner of the land must remove all equipment and 
supplies from the land upon which the temporary use is occurring or has 
occurred within two months of the expiration date of this permit unless this 
permit is renewed by the Board.  

9. This permit is not a building permit, nor does it relieve the owner or occupier 
from compliance with all other bylaws of the Regional District of Bulkley-
Nechako applicable thereto, except as specifically varied or supplemented by 
this permit. 

 

AUTHORIZING RESOLUTION passed by the Regional District Board on the        day  
of                        , 2026.  

PERMIT ISSUED on the        day of                         , 2026. 

 

 

      

Corporate Administrator 





 

 

 

 

 

 

 

 

 

 

 

Referral Report 



REGIONAL DISTRICT OF BULKLEY-NECHAKO 

Planning Department Referral Report 

File No. TUP F-03-26  

Written By: Danielle Patterson, Senior Planner 
 
APPLICATION SUMMARY 

Name of Agent / Owners: Coastal GasLink Pipeline Ltd. / Crown land 

Electoral Area:  F (Vanderhoof Rural) 

Subject Property: 7000 Barlow Forest Service Road, legally described as Section 
35, Township 18, Range 5, Coast District (PIN 2777830) 

OCP Designation: Resource (RE) pursuant to “Regional District of Bulkley-
Nechako Vanderhoof Rural OCP Bylaw No. 1963, 2021” (the 
OCP) 

Zoning: Rural Resource Zone (RR1) pursuant to “Regional District of 
Bulkley-Nechako Zoning Bylaw No. 1800, 2020” (the Zoning 
Bylaw) 

Building Inspection Not within the Building Inspection Area 

Fire Protection Not within a Fire Protection Area 

Existing Land Uses: Partially cleared Crown Land previously used for a Coastal 
GasLink Pipeline stockpile site 

Property Size:  Approximately 263 ha (~65 ac) 

Proposed TUP Area:  24.78 ha (~62.23 ac) 

Location:  Near Barlow Forest Service Road, 
approximately 16 km northwest of 
the District of Vanderhoof, 21 km 
Northeast of Nautley Reserve, 24 
km North of Stoney Creek Reserve, 
and 30 km south of Nak’azdli 
Reserve. 

PROPOSAL  

Coastal Gaslink Pipeline Ltd. (CGL) is requesting the issuance of 
a Temporary Use Permit (TUP) for three years to use 
approximately 24.78 ha of land for a temporary workspace site 
(Clear Creek TWS). The purpose of Clear Creek TWS is to use 
the site for a laydown, storage, staging and construction 
support area for the construction and reclamation phase of the 
natural gas pipeline compressor station known as the Clear 

Location Map 



Creek Compressor Station. The applicant has a BC Energy Regulator (BCER) permit for the 
proposed use (BCER Authorization No. 100122353). 

The applicant estimates site preparation will begin February 2027 and the proponent plans 
to use the site through to the end of 2029, subject to site conditions and project scheduling 
requirements. 

Draft Site Plan 

 
Excerpt of proposed site plan showing fenced storage area, warehouses, and utilities area. 

See Applicant’s Submission for full site plan. 

Clear Creek TWS Construction 

During construction and site preparation of the Clear Creek TWS, 20 to 50 vehicles per day 
are anticipated with an average workforce on site of 20 persons. Vehicle and equipment 
use may include excavator, crane, haul truck, pickup truck, and bobcat. A 25 metric tonne 
haul truck is anticipated to make at least three trips per day to the site. Typical work hours 
will generally range from 6:30am to 6:00pm (5:30am to 6:00pm in the summer). 

Clear Creek TWS Operations 

During regular operation, 20 to 50+ vehicles are anticipated per day. Traffic may include 
workforce vehicles, contractor vehicles, equipment and material deliveries, and other 
construction support activities associated with the compressor station construction 
program. Equipment, materials, and vehicles anticipated to access or be stored within the 
TUP area may include cranes, transportation trailers, forklifts, telehandlers, pickup trucks, 



steel structures, piping materials, cable reels, cable tray and accessories, mechanical skids, 
panels and cabinets.  

The onsite workforce is estimated at 8 to 15 persons, with an average of ten persons. This 
includes a yard supervisor/manager, material coordinators, warehouse workers, 
equipment operators, receiving-inspection personnel, security, and a health and safety 
representative.  

The application area is zoned Rural Resource Zone (RR1) which does not allow industrial 
work site and industrial storage; therefore, a TUP is required. 

DISCUSSION 

Site Details and Property History 

The application area was previously cleared and used as a site for the operation of storage 
equipment and materials associated with the construction of the CGL Pipeline Project. The 
RDBN Board of Directors authorized TUP F-02-19 and a renewal of TUP F-02-19 for these 
uses in 2019 and 2022, respectively. 

There is one residence within approximately 2 km of the application area (approximately 
1.7 km away). The application area is approximately 400 m from the CGL pipeline right-of-
way, approximately 1.4 km from Trankle Creek, 1.6 km from Clear Creek, and 500 m from 
an unnamed creek. The Clear Creek TWS would be accessed via a driveway or road built 
across Crown land and accessed via Barlow FSR. This proposed access is not part of the 
TUP area as roads/driveways are not regulated by the RDBN. 

Approximate Temporary Use Permit Area 

 

Proposed TUP Area (Red); Proposed Access (Purple); CGL Pipeline Tenure – Reference Only (Green) 



 

 

Temporary Use Permits Explained 

A TUP allows a use not permitted by zoning to occur for up to three years, with the option 
for the applicant to request that the Board consider renewing the TUP for a maximum of 
three additional years. After the renewed TUP expires, the applicant can submit a new 
application to allow the use to continue. 

The TUP must be in accordance with the policies identified in the Section 6.3 of the OCP, 
which allow for the issuance of a Temporary Use Permit on the following basis:  

a) The proposed temporary use will not create an amount of traffic that will 
adversely affect the natural environment, or rural character of the area; 

(b) The environment would not be negatively affected by the proposed temporary 
use; 

(c) The proposed temporary use will not have adverse effects on neighbouring land 
uses or property owners; 

(d) The need for security in the form of an irrevocable letter of credit with an 
automatic extension clause has been considered to ensure that required 
decommissioning and reclamation is completed. 

(e) the proposed temporary use does not require a significant amount of capital 
investment in a particular location; and, 

(f) The proposed temporary use has the support of the Agricultural Land 
Commission through the approval of an application if the land is within the ALR. 

Planning Department Comments 

Planning staff note that CGL has another application for a workforce accommodation site 
associated with the Clear Creek Compressor Station that is approximately 1 km east of the 
Clear Creek TWS site. The workforce accommodation site will be detailed in a separate staff 
report and will also be sent out for referral during October 2026 (RDBN File #TUP F-02-26). 

The applicant has provided information pertaining to noise, air/odours, dust control, light, 
wildlife, stream/riparian values, site drainage, site disturbance and soil management, waste 
management, access and traffic management, the safety and emergency response plan, 
remediation and reclamation, and a copy of their permit and environmental management 
plan. Below is a summary of waste management and the safety and emergency response 
plan information. For more information on any of the above-mentioned topics, please refer 
to the Attachments for the Applicant Submission. 



Waste Management 

The applicant states that during construction, “domestic and construction waste will be 
adequately separated, transported and disposed of to the corresponding regional waste facility, 
in function of its waste classification.” Further, the applicant states hazardous waste may go 
to authorized sites outside of the RDBN. CGL anticipates less waste for this project 
compared to the recent CGL Pipeline Project Phase 1 from a few years ago and they intend 
to engage and inform the RDBN on this topic. 

Safety and Emergency Response Plan 

The applicant proposes to fence and secure the site with the entry managed via an access 
gate and site security. The applicant states a Site-Specific Emergency Response Plan will be 
provided to RDBN within 30 days of a prime contractor being designated for the TUP area. 
No other details were provided. 

Referral and Notification Process 

This application is being referred to the Electoral Area F Advisory Planning Commission, the 
District of Vanderhoof, and the District of Fort St. James for comment. A referral is being 
sent, along with a shapefile, to Nak’azdli Whut’en, Nadleh Whut’en, and Saik’uz First Nation 
for comment and information given the scale of the TUP proposal and it being part of the 
larger overall CGL pipeline project. This application is also being referred to the RDBN’s 
Environmental Services Department for any potential comments regarding waste 
management and to the RDBN’s Protective Services Department for any potential 
comments related to emergency management. 

Public Notification 

Notice of this application will be published on the Regional District’s website, the Regional 
District’s official Facebook page, and in the November 12th edition of the Omineca Express 
newspaper informing the public of the time and location of the Board’s consideration of 
the application, and their ability to provide input to the Board in writing. Property owners 
and tenants within 100 metres of the application area will be sent a similar notice. At least 
10 days before the Board considers the permit, a sign must be placed on the nearest 
abutting road to the application area or a location approved by the Director of Planning 
and Development. Comments received from the public or referral agencies will be 
presented to the Board for consideration. 

ATTACHMENTS 

• Applicant Submission (Link) 

• Applicant Environmental Management Plan (Link) 

https://www.rdbn.bc.ca/application/files/2217/9150/0776/TUP_F-03-26_Attach_CGL_CCTWS_TUP_Application_Package.pdf
https://www.rdbn.bc.ca/application/files/7217/9150/0787/Attach_CGL-EMP_Rev_5-Sept2021.pdf


 

 

 

 

 

 

 

 

 

 

 

Please see last tab in binder for 
the Applicant’s Environmental 
Management Plan Attachment 



 

 

 

 

 

 

 

 

 

 

Referral Responses 
(last updated November 13, 2026) 



From: Christopher Walker
To: Danielle Patterson
Cc: Scott Zayac
Subject: RE: Planning Dept - Referral for File #TUP F-03-26 (CGL Laydown area)
Date: October 30, 2026 10:05:13 AM

Hello Danielle,

Thank you for the email, after review I have no concerns from an EM perspective.
We do ask that once the Prime contractor has been identified and the ERP is
drafted, a copy is provided to the department for review and the applicant be
open to feedback.

CGL has been very positive to work with historically and I see no issues and have
no questions. The fire fighting equipment equipment you highlighted is great to
see detailed as they are being proactive in preparedness and mitigation
measures.

Thanks,

Christopher Walker
Emergency Services Manager
Christopher.walker@rdbn.bc.ca
Cell: 250-692-9399| Direct Line 250-692-1227
This message is intended for the addressee(s) named and is confidential.   
The message must not be circulated or copied without the prior consent of the sender or the sender’s representative
Corporation.

mailto:christopher.walker@rdbn.bc.ca
mailto:danielle.patterson@rdbn.bc.ca
mailto:scott.zayac@rdbn.bc.ca
mailto:Christopher.walker@rdbn.bc.ca


 

 

 

 

 

RDBN Board Report 

Available on Approximately 
November 20th, 2026 via the 

following link: 

https://www.rdbn.bc.ca/departm
ents/administration/regional-
board-committee-meetings  

 or  

by contacting the RDBN Planning 
Department at 250-692-3195 or 

planning@rdbn.bc.ca  

https://www.rdbn.bc.ca/departments/administration/regional-board-committee-meetings
https://www.rdbn.bc.ca/departments/administration/regional-board-committee-meetings
https://www.rdbn.bc.ca/departments/administration/regional-board-committee-meetings
mailto:planning@rdbn.bc.ca


 

 

 

 

 

 

 

 

 

 

 

Newspaper Advertisement 

& Public Notice 



Newspaper Advertisement Schedule for November 11, 2026 issue of 
Omineca Express (Vanderhoof-based newspaper) 
 

 

 



Scheduled to post on Facebook on
November 13, 2026



 

 

 

 

 

 

 

 

 

 

Public Submissions 
 




